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Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 
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DOE-0943-99 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-29 1 1 

Dear Mr. Saric and Mr. Schneider: 

EXTENSION REQUEST FOR RESPONDING TO THE U.S. ENVIRONMENTAL PROTECTION 
AGENCY AND OHIO ENVIRONMENTAL PROTECTION AGENCY COMMENTS ON THE 
DRAFT FINAL REMEDIAL ACTION DOCUMENTS PACKAGE FOR OPERABLE UNIT 1 

The purpose of this letter is to  provide notice to  the U.S. Environmental Protection Agency 
(U.S. EPA), in accordance with Section Xll.G.6 of the Amended Consent Agreement, that 
the Department of Energy, Fernald Environmental Management Project (DOE-FEMP) intends 
to extend the time period for responding to  the U.S. EPA and Ohio Environmental 
Protection Agency (OEPA) comments on the Waste Pits Remedial Action Project Draft 
Final Remedial Action (RA) Documents Package an additional 20 days. 

In response to  the comments provided by you based on your review of the Draft Final RA 
Package, a meeting was held on June 24, 1999, between DOE, Fluor Daniel Fernald, Inc. 
(FDF), International Technology Corporation (IT), and OEPA to discuss the issueskoncerns 
embodied in those comments, and to discuss the planned path forward for addressing the 
comments and revising the package. In response to  the discussions a t  that meeting, draft 
responses to  comments have subsequently been developed by DOE and transmitted by 
facsimile to  EPA on July 2, 1999, and July 9, 1999, for the U.S. EPA and OEPA 
comments, respectively. The extension of time to  the comment period is necessary t o  
ensure that the agreements reached at this meeting are appropriately reflected in the 
response to  comments and in the Final RA Package. 
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Based on the June 16, 1999, transmittal date of the U.S. EPA comments to  DOE, the Final 
RA Package and the Response to Comments, would need to be submitted to the agencies 
by July 16, 1999. By invoking this 20-day extension, the Response to Comment 
Document and the Final RA Package are due to the EPA by August 5, 1999. 

If you have any questions or comments, please contact Dave Lojek at (51 3) 648-31 27. 

Sincerelv, \ 

FEM P: Lojek 

cc: 
N. Hallein, EM-42/CLOV 
J. Hall, OH/FEMP 
D. Lojek, OH/FEMP 
A. Tanner, OH/FEMP 
G. J a blonowski, USEPA-V, S RF-5 J 
T. Schneider, OEPA-Dayton 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Barker, Tetra-Tech 
D. Carr, FDF/52-2 
R. Fellman, FDF/52-1 
T. Hagen, FDF/65-2 
J. Harmon, FDF/9O 
R. Heck, FDF/2 
S. Hinnefeld, FDF/31 
AR Coordinator, FDF/78 
T. Walsh, FDF/65-2 
ECDC, FDF/52-7 

Johnny W. Reising 
Fernald Remedial Action 
Project Manager 


